
US Army Corps
of Engineers
Walla Walla District

Construction Management Support
Quality, Timeliness, Cost Effective

COMMITTED TO QUALITY
 AND CUSTOMER CARE

Pre-Award Activities
�Construction sequencing and strategy
�Preparation of construction plans and
specifications
�Development of quality assurance
witness and hold points
�Preparation of baseline estimates
�Bid document preparation
�Bidability, Constructability, Operability,
Environmental  reviews
�Procurement Support
�Pre-award Activities with Prospective
Bidders
�Bid Reviews and Recommendations
for award

Pre-Construction
�Post-Award Contract Administration
�Developing Quality Assurance Plans
�Studies and Analysis of Contractor
Work Plans
�Review and Approval of Contractor
Quality Control Plans and Technical
Submittals
�Conducting Pre-Work Conferences
and Partnering Meetings

Construction Activities
�Contract Administration

�Safety Inspection and Enforcement
�Quality Assurance Planning and
Implementation
�Quality Assurance Sampling and
Testing
�Value Engineering
�Modifications and Claims
Management
�Progress Measurement and
Payments
�Maintain Cost and Schedule
Baselines
�Specialized Inspections
�Monitor Permit and Environmental
Compliance
�Review Compliance with Engineering
and Design Requirements
�Coordination with State and Local
Governments
�Punch List Development and Closure

Post-Construction Activities
�Warranty Enforcement
�Final Payment Quantities
�As-Built Drawing Review and
Approval
�Contractor Evaluation and Rating
�Contract Closeout

How to reach us
Write:
Construction Division
Walla Walla District
201 N. Third Avenue
Walla Walla, WA 99362

Call:
(509) 527- 7061

E-mail:
cenww-cd@usace.army.mil

Check us out on the web
at www.nww.usace.army.mil

The U.S. Army Corps of Engineers is a full-service construction management organization accountable and
responsible to our customers for efficient execution of contracted construction.  A full range of construction
services are available from construction planning, engineering, real estate, regulatory compliance, quality
assurance, safety enforcement, contract administration, and contract closeout.  Successfully completed
programs include flood control projects, power generation facilities, hazardous/toxic/radioactive waste
cleanup, facility and infrastructure construction, and transportation facilities.  With over 200 years of
construction experience, the Corps has demonstrated effective  policies and procedures for managing
nearly every type of construction program from cost plus fixed fee to fixed price incentive projects.  Each
phase of a Corps managed construction program offers opportunities to the client for cost savings and
improved performance

John Treadwell
Chief  of Construction
Walla Walla District


